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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDI NG 
COMMITTEE 

MINUTES – MONDAY February 25, 2008 
 
Chairman Coombs called the Meeting to order at 6:04 P.M. in Conference Room One.  
Present 
Committee Member Name  Present Absent Excused 
 Joseph Coombs, Chairman X   
 Tim Tuell, Vice Chairman X   
 Raymond Grasso X   
 Luke McEntire   X 
 Carmen Pace X   
 Stuart Temple, Clerk Pro Tem X   
     
Liaison Present     
 Paul Montinieri, Council Liaison   X 
 Tony Martino, Staff Liaison X   
 Mike Turner, Staff Liaison X   
Staff & Guests Present      
 Bonnie Therrien, Town Manager   X 
 Laurel Goodgion, Library Director X   

 Today is day 282 of the Project 
1. Public Comments: 

1. None  
2. Approval of Minutes: 

A. Minutes of February 11, 2008 Meeting – Motion by Tim Tuell seconded by Carmen 
Pace to approve the minutes. All members voted in favor.   

3. Projects for Discussion :       
  I.     Town Hall / Library Renovations – Phase 2  

A.       Expenditures                                                                                                                     
                     1.   None    

B. Change Orders 
1. None  

C. Staff Information 
1. Job Meeting Minutes Dated February 13, 2008 – Motion by Stuart Temple 

seconded by Raymond Grasso to accept this as information. All members 
voted in favor.  

2. Budget Sheet Dated February 21, 2008 – Motion by Stuart Temple seconded by 
Raymond Grasso to accept this as information. All members voted in favor.  

3. New Contractor’s Schedule Dated February 13, 2008 – Chairman Coombs 
advised the Contractor is still holding to completing the job on schedule. Motion 
by Stuart Temple seconded by Carmen Pace to accept this as information. All 
members voted in favor.  

D. Old Business 
1. Construction Status –  

a. Misc. – Chairman Coombs advised two representatives from the stone 
manufacturing firm where here last Thursday. They came and measured as 
much as they could. They have to come back to measure the west side of 
the building. The braces weren’t installed yet on that side of the building. 
They will be back when Kronenberger advises that side of the building is 
ready for measurement. The representatives advised they were happy with 
what they saw. They explained to Chairman Coombs how the stone will be 
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hooked to the framing. They will start fabrication of the stone the end of 
March beginning of April. Hopefully their inability to get all their 
measurements now will not delay their fabrication schedule. All the stone will 
be shipped at one time. Chairman Coombs advised he heard last week that 
the windows were due to be delivered tomorrow. Due to the recent storm the 
windows will not arrive until this Thursday. They will start replacing the fixed 
windows first. The Contractor will get us a schedule and we will try and work 
around departments schedules, but some people will be inconvenienced 
during the installation. Kronenberger will provide protection or areas they are 
working in. The electricians are due back here this week.     

E. New Business  
1. Library Shelving – Tony Martino advised that the State Bid for Office Furniture 

was finalized on January 22, 2008. It included regular shelving but not Library 
Shelving. The current Library Furniture bid, which doesn’t include shelving, is 
scheduled to expire in May, 2008. Laurel Goodgion advised she heard the Library 
Shelving bid is due to be finalized this summer. Recent Shelving received for the 
Children’s Area was purchased from Tucker Library Interiors LLC thru M. J. 
Industries Shelving. Laurel advised there was shelving from the Mezzanine that 
will be used on the Main Floor (It’s currently in storage). Additional shelving of the 
same type will need to be purchased as well as shelving for the Mezzanine Floor. 
Chairman Coombs asked Laurel Goodgion to get Tony Martino the list for 
shelving needs so he could prepare bid specs to go out to bid. Tony will have to 
get input from Peter Wells and the shelving consultant Laurel hired prior to 
releasing the bid specs to be sure they conform to needs and code (i.e. distance 
from sprinkler system)  

4.   Next Scheduled Meeting:  
A. The next regular scheduled meeting will be Monday March 10, 2008 at 6:00 PM in 

Conference Room One. 
4. Adjournment: Motion by Raymond Grasso seconded by Carmen Pace to adjourn. All 

members voted in favor.  Meeting adjourned at 6:12 PM. 
 

NOTE: This is the shortest meeting on record for this Committee (8 minutes). 
 

Once the meeting was over Chairman Coombs took members interested on a tour of Town Hall 
to show the progress the contractor has made. 

 
 I hereby certify that the above is a true copy of the minutes approved by the Town Hall 

Renovations Committee. 
 

 
 
 Stuart Temple, Clerk – Pro Tem 
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